Rpt-ID: RCPESPRJ Georgia Date: 05/05/2014
User: krender Department of Transportation Page 1 of 3
Estimate Summary By Project

Contract ID: B14612-13-000-0 Estimate Number: 0002 Pay Period: 02/28/2014
to 03/31/2014

Contract Location: Time Allowed: 613  Days
TRAFFIC SIGNAL UPGRADES AT VARIOUS LOCATIONS IN B Elapsed Calender Days: 218  Days
Percent Time: 35.56
District: 2 Area: 01
Contractor:

MOYE ELECTRIC COMPANY, INC. Date Let: 07/19/2013
P. O. BOX 4097 Date Awarded: 08/02/2013
Date Contract Executed: 08/22/2013
Date Notice to Proceed: 08/26/2013
DUBLIN GA 31040-4097 Date Work Began: 01/14/2014
Phone: Date Time Stopped: 00/00/0000
Date Accepted: 00/00/0000
Escrow Agent: Adjusted Completion Date: 04/30/2015

Surety Co: THE CINCINNATI INSURANCE CO.

Current Contract Amount $2,841,442.25 Counties:
Original Contract Amount $2,841,442.25 Baldwin
Funds Available $2,755,977.05
Percent Complete 3.01%
Project Current Original Project Percent Project
Number Project Amount Project Amount Funds Available | Complete Payable
0007362 $2,841,442.25 $2,841,442.25 $2,755,977.05 3.01% $31,144.20

Chief Engineer
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Estimate Summary By Project

Contract ID: B14612-13-000-0 Estimate Number: 0002 Pay Period: 02/28/2014
to 03/31/2014

Project Number: 0007362 VARIOUS LOCATIONS - TRAFFIC SIGNAL UPGRAL

Federal State Project Number: CSSTP-0007-00(362)

Total to Date Prev to Date This Estimate
Participating $85,465.20 $54,321.00 $31,144.20
Non-Participating $0.00 $0.00 $0.00
Total Earnings $85,465.20 $54,321.00 $31,144.20
Stockpiled Materials $0.00 $0.00 $0.00
Gross Earnings $85,465.20 $54,321.00 $31,144.20
Payment Adjustment 1 $0.00 $0.00 $0.00
Payment Adjustment 2 $0.00 $0.00 $0.00
Payment Adjustment 3 $0.00 $0.00 $0.00
Other Adjustments $0.00 $0.00 $0.00
Retainage $0.00 $0.00 $0.00
Escrow Amount $0.00 $0.00 $0.00
Securities Encumbered $0.00 $0.00 $0.00
Liq Dam/Incent/Disincent $0.00 $0.00 $0.00
Total: $85,465.20 $54,321.00
$31,144.20

Total Payable:
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Contract ID: B14612-13-000-0 Estimate Number: 0002

Date: 05/05/2014

Page 3 of 3

Pay Period: 02/28/2014
to 03/31/2014

Project Number 0007362

Item Description 1 Prev Qty Amount
Item Description 2 Auth Qty Qty This Period This Cumulative
LIN Item Code Supplemental Description 1 Units Unit Price Qty To Date Period Amount
Supplemental Description 2
Category Number: 0010 ROADWAY
0005 150-1000 TRAFFIC CONTROL - LS 1.000 .250
200400.000 .019
.269 $3,807.60 $53,907.60
CSSTP-0007-00(362)
Category Amount: $3,807.60 $53,907.60
Category Number: 0020 EROSION CONTROL
0015 163-0240 MULCH TN 10.000 .000
200.000 .158
.158 $31.60 $31.60
Category Amount: $31.60 $31.60
Category Number: 0010 ROADWAY
0205 615-1200 DIRECTIONAL BORE - LF 2,465.000 201.000
17.000 831.000
1,032.000 $14,127.00 $17,544.00
5IN
0210 615-1200 DIRECTIONAL BORE - LF 1,130.000 .000
20.000 379.000
379.000 $7,580.00 $7,580.00
7IN
0620 682-6233 CONDUIT, NONMETL, TP 3, 2 IN LF 10,645.000 402.000
2.000 2,799.000
3,201.000 $5,598.00 $6,402.00
Category Amount: $27,305.00 $31,526.00
Project Total Amount: $31,144.20 $85,465.20



